Site Name: |Operational Period: U.S. EPA Reaqi 6
. ; .S. egion
Task Order 62 CES Environmental Date: 12-3-2014
= pae DAILY WORK ORDER
Branch: Federal G'r‘gz:)":"’ Response mergency and Rapid Response Service
WORK AUTHORIZED: L
Continue to pump water on site as necessary depending on rainfall. S
Continue development of profiles and disposal of sludge, liquids, and solids. i
Start removal of water, oil, and sludge from the ASTs. '
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ~ TERRS Response Manager
Contract Number EP SG 07-02 Gary Moore USEPA - LeRoy Cassrdey CB&l Federal
Task Order 062 Date: 12.3.2014 Time:1700 Date: 12.3.2014 Time: 1700
PERSONNEL ON-SITE: ary | used  Unused lgﬁ.g'PMENT s ary USED  Unused
Response Manager 1 1 | Pick —up Truck 2 N 5 T ]
Foreman_ 1v 1 i Generator 1 ‘l ] )
) R Trash Pumps 2 2
Air
Truck Driver/Equip Op 1 1 Mover/Overhead Multiple Gas Monitor 0 0
Reach
Laborerﬁ"mé’w” "é Frac Tank w Liner 1 o ‘1 ]
[ I ] 4,000 PSI Pressure P v1 ] 7”"7:'7"" i
AESSEN N (- Washer &
PERSONNEL OFF-SITE Open Top Roll Off 6 6
SubcontractManager 1 | 1 | vacwmTruckArMover 1 | 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant“r ,J,,, 7 1 Vacuum Boxes 10 10 V -
i 10,000 Ib Overhead Llﬁ 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pons):

Crew completed pumping water from the North Pond to the Sanitary Sewer from the last rain event. The crew started |
to scrape the North Pond Area and pile it along the fence for drying.

Individual H2S monitor were obtained for the active crew members and the vacuum truck was off loaded to FT 1001
The truck was transported to TIBM for cleaning. Crew started cleanup around the Former Shed Area. Vacuum Box
25281 was picked up and transported to TIBM for cleaning. Crew removed the oil impacted debris from the South
{Containment and placed it into OT 25319.

Manifest received for us Ecology T&D Coordinator continue work on drsposal of material contained in the AST's in
the North and South Containment and the WWT area.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite and off site
OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on
invoice processrng Jale) g&ﬁprocurements.

¥ Date: j
OSC ? A L9 Time:
// W78 Bloid
b ( / {
Next OPERAT'ONA'— PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Remove water/oil from the South Containment. STS set up for transport and disposal at EcoServe via Lonestar
Ecology LLC

ey P SS
Y & ,\ Date 12. 2 2014 Time:930

)

Clean up the Former shed area for drum/tote stagmg Contrnue work on the South Contamment removing orl/water to
FT 1001. Remove the contaminated sand from workrng bay and place ina separate open top roll off.
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